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THE SPACE LABORATORY.,,A EUROPEAN, AM.ERICAN COOPERATIVE EFFORT

Hans E1,W. Hoffmann

Member of the Management of ERNO Raumfahrttechnik GmbH,
Bremen, Federal Republic of Germany

In the last four years a new era has been introduced for Euro- /40

pean space flight the results of which we still cannot yet forsee

today. With the signing of tha agreement on the participation of

Europe in the Spacelab portion of the American Space Shuttle Pro-

gram between ESRO, the European Space Research Organization and

NASA, the National Aeronautics and Space Administration, in Wash-

ington D.C. on 24 September 1973 we obligated ourselves to develop

a manned space vehicle and to jointly conduct this project with

NASA dependent upon the technical development of the space shuttle

to be manufactured in the United States.

Thus, Europe had decided to take a step into the field of

manned space flight and Europe had decided in favor of the first

genuine joint space program wiLn the United States of America. It

would be years before we woo.ld be aware of the significance of this

decision with respect to the obligations incurred and the potential

possibilities which would be open to us.

More than fifty years ago Professor Hermann Oberth, with his

scientific-technical knowledge, had predicted today's space flight

technology. This historical fact shows that such guiding considera-

tions were raised in Germany when the technical and scientific means

for their realization were still unavailable. In addition, totally

unpredictable political developments stood between technical fore-

casting and the ability to realize such goals as space flight.

Numbers in the margin indicate pagination in the foreign text.
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In order to understand the developments vz zne iasL rour years

it must be remembered that in this instance again a technical prediction

was made in Germany with respect to the space transporter which had

been researched and promoted by German firm design teams since 1962.

Although we had begun in the early 1960s in the field of development

with the third stage for the carrier rocket EUROPA,II and the first

German research satellite AZUR in the production of space flight

hardware,the reusable space transporter system was already being

examined in studies and presented as the system of the future. It

was quite clear that the technical means, industrial capacity, and

financial capabilities of our countries would not be sufficient to

engage in su--h a project. It is interesting to note, however, that

the United States did not begin their intensive research which cul-

minated in the Space Shuttle until seven years after the first German

studies on the subject.

For more than ten years the ::pace transporter project, like /41

the current Space Shuttle Program, was two-.staged with the second

stage consisting of a glider which would return into the atmosphere

with the aid of aerodynamic lift as the current Orbiter. In any case,

most of the design concepts were based on a air breathing first-stage

propulsion system.

The current Orbiter is more like an airplane than the then

proposed lifting body configuration.

Since earlier proposals initially found no response, and since

such projects could not be continued in Germany alone and since no

partner for the realization of such projects could be found inter-

nationally, activity was quickly reduced to the acceptable financial

level commensurate with research into the technological and flight-

mechanical aspects. Among other areas of consideration, research was

conducted on the aerodynamic analysis of reentry bodies which dealt
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with various lifting body configurations both theoretically and

through wind tunnel testing.

However, particular emphasis was put on research into materials,

in particular heat shielding systems, since structural heat shielding

represented the most difficult problem with respect to reentry bodies.

For example, such heat shielding materials were tested in the city of

Trauen by ERNO GmbH in the exhaust gas jet of a rocket engine.

As early as the mid 1960s we Further modified our proposal by

deciding that if it was not lir--rcially possible to build a booster

stage for a recoverable space vehicle in Europe, to then instead con-

centrate on the smaller second stage and to begin with a model testing

program for the second stage. Such a testing program xas to be limited

to various forms of liging bodies and was limited to testing the aero-

dynamic and flight-mechanical characteristics of the lifting bodies

in the subsonic range. In the shadow of the European large-scale

projects such as the EUROPA rocket and the ESRO satellites, as well

as the German national satellite program reentry technology was

kept in the background, although important experience was gained

and well conceived program concepts developed. This period also

saw the beginning of the excellent coordination of all these activities

and the avoidance of duplication which culminated two years ago in

the so-called ART program in which all participating firms and

institutes conducted totally coordinated research in the field

of reentry technology.

The first model vehicles were developed and launched from

aircraft in operations over the North Sea ; near the island of

Sardinia, and near the island of Crete, In addition, a pallet

was initiallv used which was towed out of the frei ght compartment

3



Later we mounted the space vehicle on a pylon beneath the /42
wings of the Transall aircraft and thus achieved undisturbed re- 	 J

lease of the vehicle.

In the last versions these vehicles were controllable, indeed

remote-controllable over a distance of approximately fifty kilometers.

These developments were interrupted with the surprise offer

of President Nixon in October 1969 to Europe to jointly conduct the

so-called Post-Apollo Program the heart of which was to be the Space

Shuttle, a reusable carrier system. This proposal of course found a

particularly positive response in circles in the Federal Republic

of Germany which had dealt all of these many years with the idea

of reentry technology and who thus were well prepared for the new

problems to be faced.

In the Federal Republic of Germany and in other interested

European countries a spontaneous decision was made to participate

in the development of the second stage of what at that time was a

shuttle still recoverable with both stages. Firms formed joint teams

and preparatory technology and study programs were agreed to between

NASA and ELDO, the European ;pace Vehicle Launcher Development Orga-

nization, and ESRO, the European Space Research Organization. ERNO

GmbH introduced the Orbiter model produced by its partner firm

McDonnel-Douglas into its reentry vehicle program, built wind

tunnel models, and channeled the test results to McDonnel-Douglas

for inclusion in their studies.. The Orbiter configuration was also

introduced into the glider program.

The idea of participating in the Orbiter program, of building

the wings or the tail assembly in Europe, of integrating a five-piece

flight unit in Europe, of manufacturing the heat shield, of using

Kourou at the equator as a takeoff and landing base, of developing

the position control engines, etc., etc., all of these ideas, which
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were very seriously considered and even subjected to preliminary

investigation with the financial assistance of the European Space

Vehicle Launcher Development Organization and national agencies,

all of these ideas had to be abandoned. The bitter final result

is the fact that Europe will not be participating in the Orbiter

program and the booster stage program of the Space Shuttle Program.

The reasons for this are clearly due primarily to the enormously

slow and extremely complicated technical.-political decision-making

process in Europe which appeared too risky for our American partners

in order to become involved in a totally dependent relationship

with us in the productirin of the Space Shuttle, the heart of the

coming per riod of space operations. From a purely technical point

of view, a particularly complex interface would have resulted which

would have represented a unpredictable risk for the development of

such a new space vehicle, particularly with respect to financing
with respect to the overall schedule.

However, it should not be forgotten that from October 1969

to February 1972 we had ourselves continuously dealt with constantly

varying shuttle configurations with the result that NASA was never

able to present us with a fixed paint of reference for our contribu-

ting proposals during the first three years of preparation. We have

all experienced how finally designers in Princeton were able to come

up with the final design concept, developed on the basis of economical

and operational considerations, on which the current booster drive

system and Orbiter are based. It is quite understandable that this

process underway in the United States, which was so decisive in de-

termining th,: future of NASA and the future of space flight, could

not yet be burdened by the factor of a still disunited European com-

mu• ity as a partner.

Europe, consequently, set to work on developing an auxiliary

system which would be required in the new age of space flight. A

RAM (Research and Application Modu]e),which was to be the prestage

and part of a manned space station,was tested by ESRO, the European

Space Research Organization.
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ELDO, the European Space Vehicle Launcher Organization,
touted the Space Tug as a European contribution to the space

program with temporary success.

The Space Tug, as a independent system with its own propulsion

system and fully independent of the Space Shuttle s would conduct all

missions which were not located in the orbital trajectory and orbital
altitude, i.e., in particular the locating and recovery of the com-

mercial, and, in termos of application, so important, twenty-four

hour trajectory at 36,000 kilometers altitude. The two extensive

studies made by European teams clearly showed the technological

significance of the Space Tug and its role in the dasign of missions

to ?te conducted in future decades. However, the results of these

studies led our American partners, unfortunately, to abruptly

exclude the Space Tug as a potential European contribution to

the post-Apollo space program.

This was above all due to the fact that the factor of military

application, which is important for the United States, was clearly

recognized by our studies which, in turn, meant the exclusion of

foreign involvement in the development of such a system. This second

disappointment dealt a severe blow to enthusiasm in Europe for coop-

eration with the United States in June 1972. France and England in

particular lost interest since fruitful cooperation with the United

States in the areas of propulsion, reentry and electronics, i.e.,

essential areas of future technologies, was now being eliminated.

Now in terms of the overall system only the Research and

Application Mod-le was left for Europe to work on, i.e., the space

station which was subsequently quickly reverse engineered into a

laboratory which would fly with the Orbiter into orbit, remain with

the Orbiter, and return again to earth with the Orbiter. This, thus,/43

would be the system which would fill the large 18 meter long and

4.50 meter diameter cargo hold of the Orbiter when Space Tugs,

satellites, or other payloads were not being carried.

r.
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This space laboratory is manned, i.e., it has room for exr
periments and exl..::-imeters, as well as for operational equipment

and their operators. It has a pressurized cabin with a normal at-

mosphere and a section open to outer space itself.

The purpose of the space laboratory is currently still not

clearly defined, but is to be varied, including earth reconnaissance,

astronomy, technology research, manufacturing, calibration and

suitability testing, and medical research. For such purposes a

wide range of requirements will be levied with respect to payload

weight, volumetric area available in the pressurized cabin, volu-

metric area in the section open to outer space, electrical output,

cooling output, and the need for a human crew. For these reasons,

we suggest a modular laboratory.

Aside from the fact that this laboratory is to be used to

transport American payloads and serve other customers in addition

to European gels, there are also technical problems caused by the

direct dependency, from a technical point of view, of the laboratory

upon the Space Shuttle.

During takeoff and landing at least four experimenters will

be in the laboratory in the Space Shuttle. There the direct life

support systems for sleep, nutrition, and hygiene are located. work

within or upon the laboratory can be controlled from a mission con-

sole located in the Space Shuttle.

Since the laboratory is not be to be separated from the Space

Shuttle, it is planned that in addition to housing the crew, a num-

ber of technical services be provided via the laboratory, instead

of the Shuttle, including computer capacity, electrical power,

cooling power, and sir conditioning. This means that NASA and Europe

must work closely together during the development work to start

next year.
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Without going •;.nto further detail on the political decision

on the future, financially tightly interdependent European space

program, which has been sufficiently discussed publicly and else-

where, an additional limitation greatly affecting the space labora-

to;.y must also be pointed out. This refers to the tight financial

framework of 175 million Arithmetic Units for the spacecraft itself

and the 308 million 7xithmetic Units for the overall program within

the limits of which work must be conducted, it is thus clear that

the space laboratory has not been designed from a technical point

of view, but rather within a financial framework (on a "design-to-

cost" basis). In the case of known equipment such as satellites or

carrier rockets, such limitations in Europe would pose no risk. How-

ever, in the case of a manned system, which has never been made,

which is involved in the closest technical interface with the Space

Shuttle, whose schedule must also be met, our governments, with

their decision to pa*.ticipate, have given themselves an additionally

difficult task.

Looking back on the last four years it can now be seen that

Europe, in its partnership with the leading country in spate flight

technology--.the United States, has, after what was perhaps a series

of starts which were too ambitious, now found an appropriate task

with the development of the Spacelab.

It is not that the space laboratory was "all" that was left

for Europe, but rather that with the successful solution of this

problem greater projects will most certainly be realized jointly

with the United States in the next decades which were predicted

by Professor Oberth long ago.

We have a great technological learning process to undergo

within the next five years, for the space laboratory prototype 4
is to be delivered to the United States by 1978. In the process

we will again have to deal with the difficult handicap of our
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of our still insufficient European cooperation and with the European

problem of our, in terms of capacity, unorgan,zed air and space industry.

The Federal Republic ,,f Germany, who has particularly supported

this project, and which is by far the greatest supporter now with

52% financial participation, must now continue its role in a consistent

manner. Aside from the fact that leadership of the pr ,, ►ject and the
integration of the proje ,:t will occur in our country, it will n'.'W

als< be very important that astronaut training be dealt with. In

accordance with signed agreements a European astronaut is to make

his or her first flight in 1979. It is obvious that this astronaut

will come from the country which providing 52% of the financing.

In the -field of utilization of this laboratory we should

be more greatly involved than any other European partners--of

which the next largest participant is Italy with 20% financial

support, and France with only 10% financial support—and begin

immediatly with the planning of missions and prepare the necessary

equipment and systems.

It is our duty as technical experts to complement the po-

litical steps our governments have taken and to make the most of

them.

Thus, our participation in the development of the space

laboratory, in the training of its crews, and in the designing

of payloari's, will provide us with a wealth of highly interesting

technical responsibilities which will prove particularly attractive

for the coming generation of technical experts. The long-term pros-

pects into the next decade and the stabilizing partnership with

the United States are additional points which make this program

worthwhile which has provided us with the opportunity to directly

participate in the most advanced space flight program of all.
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Two-stage design of a reusable carrier system developed
by ERNO Raumfahrttechnik GmbH.

ht̂ 	 tti ^

Design of a two-stage reusable carrier system with a
air-breathing engine in the first stage and a rocket
engine in the secand stage.
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Model of BUMERANG in —oke Wind Tunnel.
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Model of a LB 21 "Lifting Body'' developed by ERNO
Raumfahrttechnik (3,mbH in a supersonic wind tunnel
at Mach 4.5.

Heat testing of the nose section of a test reentry
aircraft.
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Here are some of the performance data for the "Space Tug"
space taxi.
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Model of thfi Space Laboratory designed by FRNO Raumfahrt-
technik GmbH.

Model of a ERNO designed space laboratory. Demonstration
of the space laboratory's modular design.

12



q"MIPI	 "0. pr "r

OVLHAI I AkkANGI MI NI

rl __ ` s `^

SINiTIE I All

This illustration sh<;ws the location of the most
important subsystems within the space laboratory.
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